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Detailed Enrollment Schedule for Coastal Santa Barbara (4-14-08) 

 
 

 Coastal Santa Barb  
Phase I: Staff Assessment of Water Quality Challenges  
Solicit Information from MS4s and Stakeholders  
Meet with WB Staff Feb 29 
Meet with Stakeholders Mar 19 
Staff assesses water quality 
Accepts input from stakeholders on water quality conditions 
Staff prepares statement of current knowledge of water quality 
challenges 

Feb 29 Apr 8 

 
Phase II: MS4 SWMP Redraft   

MS4 re-drafts SWMPs, provides stakeholder involvement & receives 
local government input Mar 31 May 30 

MS4 Posts Final SWMP June 2 June 20 
 
Phase III: Staff Final Review and Posting of SWMP   

Staff reviews SWMPs & prepares revision table (3 weeks) June 2 June 20 
Post SWMP and table of required revisions for public review, 60 days Jun 23 Aug 22 
 
Phase IV: Water Board Action   

Staff prepares Agenda Item: Staff Report with recommendation and 
resolution for SWMP approval  to Senior (3 weeks) Aug 25 Sep 12 

Staff responds to additional public comment after posting Agenda 
Item.  Staff prepares Presentation for Hearing 
Internal Review/Adjustments up to Board Meeting 

Sep 12 Oct 17 


